

Initial Project Planning Template

Date	27 June 2026
Team ID	XXX
Project Name	OptiCrop – Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Interface	USN-1	As a user, I can access the OptiCrop home page and enter agricultural parameters.	2	High	Venkata Sudha Rani Konakalla	01-06-26 08-06-26 15-06-26	18-06-26 24-06-26 01-07-26
Sprint-1	Input Validation	USN-2	As a user, I can enter N, P, K, temperature, humidity, pH and rainfall with validation.	2	High	Harika Antervedi	01-06-26 08-06-26 15-06-26	18-06-26 24-06-26
Sprint-2	ML Prediction	USN-3	As a user, I can submit field parameters and receive a suitable crop recommendation.	3	High	Aswini Appireddygari (Team Lead)	01-06-26 08-06-26	18-06-26
Sprint-2	Model Integration	USN-4	As a user, I can receive prediction results from the trained crop recommendation model.	3	High	Harinadh Gatta	01-06-26 08-06-26	01-07-26
Sprint-3	Testing & Deployment	USN-5	As a user, I can use a tested and deployment-ready OptiCrop web application.	2	High	Siva Eeduri	01-06-26 08-06-26	24-06-26